



Task Management System - Report

Generated on: 04/06/2026


Task Progress Status




Tasks by Priority



Employee Task Load



Progress Percentage Breakdown



Summary

Total Tasks	Pending Tasks	Completed Tasks	Overdue Tasks
13	3	2	10

Tasks

#	Task Title	Priority	Description	Start Date	Due Date
1	mno	High	-----	01/06/2026	04/06/2026
2	create a project	Low	m	03/06/2026	18/12/2026
3	Login page	High	=====	02/06/2026	12/06/2026
4	abcdef	Low	--==--	02/06/2026	03/07/2026
5	awe	Medium	=====	07/05/2026	24/05/2026
6	Login page	Low	---	29/04/2026	27/05/2026
7	task3	Low	---	25/05/2026	25/05/2026
8	Task Alert	High		25/05/2026	25/05/2026
9	2 forms	Low	--	25/05/2026	25/05/2026
10	nav bar	Medium	-	25/05/2026	25/05/2026
11	layout	Medium	-	25/05/2026	25/05/2026
12	signup page	Medium	-	25/05/2026	25/05/2026
13	Login page	High		25/05/2026	25/05/2026

Employees

#	Employee Name	Email	Mobile	Role
1	virat	xyz@gmail.com	9632476324	developer
2	qwe	and@.com	8050316080	developer

#	Employee Name	Email	Mobile	Role
3	xyz	abd@.com	8050316070	developer
4	abc	abc@.com	8050316050	analyst
5	anish	anishnayak2606@gmail.com	8050316089	developer

Task Assignments

#	Employee	Task	Assigned Date
1	virat	mno	31/05/2026
2	qwe	create a project	03/06/2026
3	abc	task3	15/05/2026
4	abc	Task Alert	28/05/2026
5	xyz	Task Alert	03/06/2026
6	qwe	Login page	27/05/2026
7	abc	nav bar	06/06/2026
8	anish	Task Alert	28/05/2026

Task Progress

#	Employee	Task	Status	Progress	Update Date	Remarks
1	abc	task3	Pending	0%	04/06/2026	
2	virat	mno	Pending	0%	03/06/2026	-----
3	xyz	Task Alert	Completed	100%	28/05/2026	
4	anish	Task Alert	Pending	0%	28/05/2026	
5	anish	nav bar	Completed	100%	27/05/2026	----
6	anish	2 forms	In Progress	50%	28/05/2026	--